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Common Origination and Disbursement: 
• COD Phase III – Design and Implementation (TO 64) 
 
Financial Management Systems with e-Business Center: 
• eCampus Based Program’s System Replatform – Development and Implementation (TO 70) 
• FARS Requirements (TO 68) 
• FARS Follow On (TBD) 
• Lender Process Redesign/FFEL Retirement Phase II (TO 73) 
 
NSLDS Mad Dog Changes: 
• NSLDS Follow-On Reengineering (TBD) 
 
Schools Portal with Single Logon  
• SFA Enterprise Portal Strategy follow on (TBD) 
 
Consistent Answers for Customers: 
• Consistent Answers for Customers (Schools, Optimization, IVR, Common CRM) – (TO 51) 
• Direct Loan E-Servicing Future – Development and Implementation (TO 27) 
 
Human Resource and Support Systems: 
• HR Modernization (TO 62) 
• Students Organization Support (TO 60 Mod 1) 
 
Modernization Management: 
• Modernization Partner PMT (TBD) 
 
Infrastructure: 
• EAI and Development Reusable Software Components – Implementation (TO 54) 
• Integrated Tech Arch R2 – Development and Implementation (TO 46) 
• Security and Privacy Infrastructure/Arch-Development and Implementation (TO 59) 
• CMM Capability (TO 47) 
• Enterprise Data Warehouse (TO 71) 
• IT Data Architecture (TO 63) 
 
TIV WAN: 
• TIV WAN Value Deal (TO 66) 
 
SFA U Modernization: 
• SFA University Mod Support (TO 29 Mod 1) 
 
Debt Collection Reengineering: 
• Debt Collection Reengineering (TO 72) 

 
VFA Operational Support: 
• Voluntary Flexible Agreement (TO 74) 
 
Ombudsman CRM Applications Operations Management 
• Ombudsman CRM Application Operations Management (TO 53) 
 

Key: 
•Task Orders that will be extended beyond the planned end date 
•Tasks Orders 10 - 30 days behind the planned start date of performance 
•Tasks Orders 30 days or more behind the planned start date of performance 
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Technical Architecture 
• Technical Architecture Operations (TO 56) 
 
Enterprise Services/COO: 
• SFA University Learning Management System (TO 36) 
 
CFO 
• CFO Transformation Follow-On (TO 61) 
• Alternative Loan Strategies (TO 57 Mod 1) 
 
 

Key: 
•Task Orders that will be extended beyond the planned end date 
•Tasks Orders 10 - 30 days behind the planned start date of performance 
•Tasks Orders 30 days or more behind the planned start date of performance 
 


